

Electronic Examinations

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec



APRIL – JUNE

Familiarisation activities



MARCH

Technical
readiness



JUNE – JULY

Technical readiness



EARLY

SEPTEMBER – NOVEMBER

Final readiness
period



Change readiness
and support



MAY – JULY

Training



AUGUST

Practice
window



NOVEMBER

Examinations

2018 was a defining year for the South Australian Certificate of Education with the successful introduction of an electronic examination for Stage 2 English Literary Studies (ELS).

Moving to electronic examinations will provide better examinations that are more authentic and relevant for students.

The SACE Board will continue to work closely with schools, students and a range of stakeholders to deliver electronic examinations.

Further information and regular updates can be located from the SACE website

www.sace.sa.edu.au

Contact **askSACE@sa.gov.au** for support with electronic examinations.



Technical readiness

Working with school IT staff to run tests to validate the school's technical capabilities, including the installation of the SACE Examination Browser.



Familiarisation

Communicating with and exposing students and teachers to the features of the electronic examination.



Change readiness and support

Working with a range of stakeholders, schools, committees, and working groups to support schools to get ready.



Training

Providing Invigilators, SACE Coordinators and IT support staff, with the knowledge and skills needed to administer the examination.



Final readiness period



Undertaking final preparations ahead of electronic examinations to ensure technical and change readiness.



Practice window

Providing schools with an opportunity to test their technical and change readiness in preparation for electronic examinations. School staff will put into practice the knowledge and skills needed to administer electronic examinations in November and students receive an exam day practice.



**Government
of South Australia**